
ATTACHMENT A

Revision to CIP No. 39-228.0, Ballpark and Redevelopment Project

The information contained in this report reflects the current estimated budget for the
Ballpark Project and the current proposed financing plan for the City’s contribution to the
project. To reflect this current information, it is necessary to revise CIP No. 39-228.0 –
Ballpark and Redevelopment Project as follows:

Expenditures by Revenue Source:
Proposed

Existing Budget Revised Budget Change
Lease Rev. Bonds (City) $178,630,000 $130,419,705 -$48,210,295
Capital Outlay (City) 6,535,000 46,083,297 +39,548,297 1

TOT (City) 23,370,000 27,049,352 +3,679,352 1 2

Gas Tax (City) 0 2,306,546 +2,306,546 1

Agency 73,953,900 3 76,430,000 +2,476,100
Padres L.P./Private 149,084,333 146,100,000 -2,984,333
Other (Port) 21,000,000 21,000,000 0
TOTAL $452,573,233 $449,388,900 4 -$3,184,333

1 The acceptance of certain loan repayments from the Agency totaling $40,200,000, which are
covered by the issues presented for City Council consideration, could provide funds totaling
$32,678,297, $5,215,157, and $2,306,546 in the Capital Outlay Fund, the Transient Occupancy
Tax (TOT) Fund, and the Gas Tax Fund, respectively, for the purpose of funding expenses
associated with the City’s contribution to the Ballpark Project.

2 The $3,679,352 change is the net result of a $1,535,805 decrease in the project related use of the
Ballpark TOT allocations, and an increase of $5,215,157 (see footnote #2, above) to reflect the
appropriation of Agency loan repayments to the TOT Fund.

3 The Agency is currently obligated to contribute to the Ballpark Project not more than $61 million.
This amount reflects budget numbers, not authorized numbers.

4 Please see the POS at “THE BALLPARK PROJECT- Ballpark Facility Design/Build
Contract” for information regarding possible cost increases in the cost of construction for the
Ballpark Facility due to delays in recommencement of construction.

City - Revisions

Under the revised budget, the Agency assumes responsibility for $1.8 million worth of
land expenses, and $900,000 worth of infrastructure expenses that were previously part of
the City’s contribution to the project. As a result, the City’s contribution to construction
of the project is reduced from $208.5 million to $205.9 million. In addition, the City
intends to contribute an additional $39,500,000 from the Capital Outlay Fund and an
additional $3,700,000 from Transient Occupancy Tax (TOT) to fund its contribution to
the Project. The City also intends to contribute $2,300,000 in Gas Tax funds to the
project. These changes result in a $48,200,000 reduction in the amount of proceeds
needed from the Ballpark Bonds.



Agency - Revisions

The Agency’s contribution is increased by $2.5 million to $76.4 million (the Agency is
currently authorized to contribute $61.0 million to the Ballpark Project pursuant to the
MOU and Implementation Agreement. The First Amendment to the Ballpark
Cooperation Agreement by and between the Agency and City amended the Agency
budget to allow for an additional authorization that would result in a total net Agency
expenditure of approximately $74.0 million, provided the MOU and Implementation
Agreement were amended. Upon the execution of the Second Implementation
Agreement, the Agency would be authorized to contribute $76.4 million). As described
above, the Agency would assume responsibility for acquiring $1.8 million worth of land
and $900,000 worth of infrastructure expenses that were previously part of the City’s
contribution to the project. In addition, the Agency’s responsibility for costs pursuant to
the Implementation Agreement is decreased by $200,000 to reflect the addition of $1.0
million for soil remediation costs and a decrease of $1.2 million for a land acquisition
insurance policy that will not be acquired.

Padres L.P. – Revisions

Changes to the contribution from Padres L.P. reflects a $9.1 million increase to the cost
of the construction of the Ballpark Facility, which, pursuant to the MOU, is to be paid for
entirely by Padres L.P. The Padres L.P. contribution is also reduced by $10.3 million to
reflect the removal of the construction of the P1 Parking Garage from the Ballpark
Project (Padres L.P. will continue to be responsible for the construction of the garage, but
such responsibility will be outside the scope of the Ballpark Project), and a decrease of
$1.8 million for a land acquisition insurance policy that will not be acquired. This budget
does not reflect possible increases in costs due to delays in recommencement of
construction.


